

## **Reflection Report – WeDeliverTECH Semester Project 1**

### **Project Planning and Jira Setup**

For this project I used Jira to plan my work. I created a sprint called WS Sprint 1. I made three Epics: Frontend utvikling, JavaScript utvikling and Prosjektplanlegging. I did this because it made sense to separate the visual parts of the project from the JavaScript parts. Having the Epics made it easier to get an overview of what belonged together and what I needed to focus on at different stages of the project.

The issues I created were based on the requirements in the brief. Things like creating the HTML structure, fetching data from the API, building the OOP classes, the Staff Out/In functionality, toast notifications, the Delivery Board, the digital clock and the CSS styling. Each issue matched a requirement so it was not too hard to figure out what tasks to create. Organising them under the correct Epic also helped me see the bigger picture of the project.

### **Progress and Development**

This was a really difficult project for me. Before this project started I was sick for around 3 to 4 weeks, which meant I missed a lot of school and fell behind on several topics. Because of this I plan to do resits on the assignments I missed before this one. Going into this project I felt like I was missing some of the foundation that would have made it easier to understand the concepts required.

I did not know much about JavaScript before starting, and things like OOP and API calls were completely new to me. To try to catch up I used multiple sources. I watched a lot of YouTube videos, but I also read through a lot of the course material provided by the school and looked around on various websites and forums online. Using different sources helped me get a better understanding than if I had just relied on one. Sometimes one source explained something in a way that did not click for me, but another source explained it differently and it made more sense.

I started with the HTML structure first because I wanted something to look at while I was working. I used the mock-up in the brief as a guide and tried to get the layout as close as possible. Getting the basic structure in place early gave me motivation to keep going and made it easier to test the JavaScript functionality as I built it.

### **Challenges and How I Overcame Them**

OOP was definitely the hardest part for me. I struggled to understand how inheritance worked and why we needed a parent class called Employee with StaffMember and DeliveryDriver extending it. I watched several videos on this and read through the school material multiple times before it started to make sense. Once I understood the concept it became clearer why it was useful for this project.

The API fetch was also confusing at first. I did not really understand what JSON was or how to turn the response into objects I could use. It took a lot of trial and error to get the staff table to load correctly on page load. Reading documentation and looking at examples online helped me understand how fetch works and how to handle the response properly.

Toast notifications were also tricky. Getting them to only show once and stay on screen until the receptionist closes them was harder than I expected. I had to think carefully about how to track whether a notification had already been shown for a specific staff member or delivery driver, so it would not keep appearing every time the check ran.

### **Keeping Track of My Code**

One thing I picked up from watching YouTube was adding comments in my code. A lot of developers I watched did this and I started doing it too. Adding comments throughout my code helped me keep track of what each part was doing, especially when the file got longer. It also made it easier to find and fix errors, since I could quickly identify which section of the code was responsible for a specific feature. Without the comments I think I would have lost track of the code much more easily.

### **Reflection**

This project was challenging but I learned a lot from it. There were times where I felt completely stuck and did not know what to do next. Breaking things down into smaller steps helped, and Jira made it easier to see what was left to do. Despite being behind because of my illness, I pushed through and tried my best to understand the material and complete the project.

If I did this again I would start with the JavaScript classes much earlier, as they formed the base for most of the other functionality. I also think I would plan my code better before writing it because I had to go back and change things several times. Overall this project taught me a lot and I feel more confident about JavaScript than I did when I started.

Område

WeDeliverTECH SP1

Sammendrag Tidslinje **Ka** Tavle Kalender Liste Skjemaer Mål %/ Utvikling %/ Kode Arkiverte arbeidsoppgaver Dokumenter Svarveier +

◀ ⚡ 📄 ↻

Q Søk i køen 🧑 🚫 Filter

🔗 Importer arbeid 📄 ⚙️ ⋮

☐ WS Sprint 1 15 mai - 27 mai (8 arbeidsoppgaver)

9 2 0 Fullfør sprint ⋮

|                                                                           |                      |          |     |
|---------------------------------------------------------------------------|----------------------|----------|-----|
| <input checked="" type="checkbox"/> WS-1 Lage HTML-struktur               | FRONTEND UTVIKLING   | FERDIG ✓ | ⋮ 👤 |
| <input checked="" type="checkbox"/> WS-2 Hente data fra API               | JAVASCRIPT UTVIKL... | FERDIG ✓ | ⋮ 👤 |
| <input checked="" type="checkbox"/> WS-3 Lage OOP-klasser                 | JAVASCRIPT UTVIKL... | FERDIG ✓ | ⋮ 👤 |
| <input checked="" type="checkbox"/> WS-4 Lage Staff Out/in funksjonalitet | JAVASCRIPT UTVIKL... | FERDIG ✓ | ⋮ 👤 |
| <input checked="" type="checkbox"/> WS-5 Lage toast-notifikasjoner        | JAVASCRIPT UTVIKL... | FERDIG ✓ | ⋮ 👤 |
| <input checked="" type="checkbox"/> WS-6 Lage Delivery Board              | JAVASCRIPT UTVIKL... | FERDIG ✓ | ⋮ 👤 |
| <input checked="" type="checkbox"/> WS-7 Lage digital klokke              | JAVASCRIPT UTVIKL... | FERDIG ✓ | ⋮ 👤 |
| <input checked="" type="checkbox"/> WS-8 Lage CSS styling                 | FRONTEND UTVIKLING   | FERDIG ✓ | ⋮ 👤 |

+ Opprett

Område


WeDeliverTECH SP1

Sammendrag Tidslinje **Ka** **Tavle** Kalender Liste Skjemaer Mål %/ Utvikling %/ Kode Arkiverte arbeidsoppgaver Dokumenter Svarveier +

◀ ⚡ 📄 ↻

Q Søk i tavle 🧑 🚫 Filter

Gruppe 🔗 Importer arbeid 📄 ⚙️ ⋮



### Jira-arbeid

WS-9

#### Frontend utvikling

Gjøremaal

Beskrivelse

Rediger beskrivelse

Underordnede arbeidsoppgaver

100 % ferdig

| Arbeid            | P... | T... | Status |
|-------------------|------|------|--------|
| WS-1 Lage HTML... | =    |      | FERDIG |
| WS-8 Lage CSS...  | =    |      | FERDIG |

Tilkoblede arbeidsoppgaver

Legg til koblet arbeidsoppgave

Confluence-innhold

Prosjektplan

PRØV MALEN

Detaljer

### Jira-arbeid

WS-10

#### JavaScript utvikling

Gjøremaal

Beskrivelse

Rediger beskrivelse

Underordnede arbeidsoppgaver

100 % ferdig

| Arbeid                | P... | T... | Status |
|-----------------------|------|------|--------|
| WS-2 Hente data fr... | =    |      | FERDIG |
| WS-3 Lage OOP...      | =    |      | FERDIG |
| WS-4 Lage Staff...    | =    |      | FERDIG |
| WS-5 Lage toast...    | =    |      | FERDIG |
| WS-6 Lage Deliver...  | =    |      | FERDIG |
| WS-7 Lage digital...  | =    |      | FERDIG |

Tilkoblede arbeidsoppgaver

Legg til koblet arbeidsoppgave

Confluence-innhold

Prosjektplan

PRØV MALEN